



**CII Project Management:  
Project Definition Rating Index (PFRI) and Front End Planning  
Program Agenda  
May 8, 2017  
EN17068**

---

***8:00 a.m. – 8:30 a.m.: Registration with Light Breakfast***

***8:30 a.m. – 12:30 p.m.: Front End Planning***

- Front End Planning: This module is an overview of the front end planning process and its benefits including organizing for front end planning, selecting alternatives, developing the project definition package, and making the project authorization decision.

***12:30 a.m. – 1:00 p.m.: Lunch***

***1:00 p.m. – 2:00 p.m.: Front End Planning (Continued)***

***2:00 p.m. – 5:00 p.m.: Project Definition Rating Index (PDRI) – Industrial Projects***

- Project Definition Rating Index (PDRI) – Industrial Projects: The PDRI is a risk management, easy-to-use tool for measuring the project scope definition in industrial projects. It identifies and precisely describes each of 70 critical elements in industrial projects in a scope definition package, and allows a project team to quickly predict factors impacting project risk. This module will cover the background of the tool, how, when and with whom to employ it. The participants will have an opportunity to use the tool in a hypothetical situation.
-